
02-97-09-0024-A 

START CONTRACT#: 68-W5-0019 

Activity Type: IV.B.2 Removal Support (Fund lead) 
Task: Type 11 
Completion Date: 08/03/98 

Created On: 01 /26/98 
DPO/PO:Lisa Guarneiri 
Task Monitor: Harmon 
Task Codes: 23; 8; RV 

Site/Project Name: Bossert 
County Name: Oneida 
City, State, Zip: Utica , NY 
SSro#: 57 CERCLIS #: 

Estimated Cost :$41,384.00 
Estimated Hrs: 800 

Dedicated:800 
Non-Dedicated:0 

Funds Source: CERCLA Removal (3) 
DCN #(s): 
HEO048 (AL2) Removal Support $41,384.00 

Deliverable: Final Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $82,768.00 
• Hours: 1,600 

Dedicated Hours: 1,600 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 09/25/97 

FILE  COPf  
EPA Technical Direction Document 

Amendment 

Specific EIement(s): Compile Press Clippings^ Conduct Air Monitoring> Collect Multimedia Samples, 
Conduct On-Site Contractor Monitoring, Coordinate with State & Local Officials, Document 
On-Site Activities, Procure Laboratory Services, Maintain Site Log Book, Organize Site Files, 
Prepare Draft PolReps, Prepare Site Sketch/Map, Provide Photo Documentation, Provide 
Video Documentation, Review Validation of Analytical Laboratory Results, Review Technical 
Documents, Site Safety Monitor, Update Information Repository, Provide Weekly Summary 
of Cost Expenditures 

Comments: The TDD is amended to add 800 hours and extend the completion date to 8/3/98. 
START shall be present onsite during this removal action. START shall perform the above 
mentioned tasks. 

A. TDD Created By: - Signed by Lisa Guarneiri/R2/USEPA/US on 01/22/98 03:22:59 PM, according to /US 

Lisa Guarneiri 
01/22/98 
Signed On: 

B. Reviewed and Approved Bv: - Signed by Donna Johnson/R2/USEPA/US on 01/26/98 05:17:38 PM, accord 

427739 

Contract Officer: 

Amendment #02-97-09-0024-A Printed On 01/27/98 at 09:43:41 AM 

01/26/98 



EPA TDD Acceptance Report 02-97-09-0024-A 

START CONTRACT # 68-W5-0019 
Site/Project Name: Bossert DPO/PO: Lisa Guarneiri 
Activity Type: IV.B.2 Removal Support (Fund lead) Created On: 01/28/98 
Task: Type 11 Priority: High 

Staffing: Dedicated Staff 
Estimated Cost: $41,384.00 Estimated Completion Date:08/03/98 
Estimated Hours: 800 

Dedicated: 800 
Non-Dedicated: 0 

Specific Element(s): 
Compile Press Clippings 
Conduct Air Monitoring 
Collect Multimedia Samples 
Conduct On-Site Contractor Monitoring 
Coordinate with State & Local Officials 
Document On-Site Activities 
Procure Laboratory Services 
Maintain Site Log Book 
Organize Site Files 
Prepare Draft PolReps 
Prepare Site Sketch/Map 
Provide Photo Documentation 
Provide Video Documentation 
Review Validation of Analytical Laboratory Results 
Review Technical Documents 
Site Safety Monitor 
Update Information Repository 
Provide Weekly Summary of Cost Expenditures 

Acceptance Comments: 

Accepted by: 

01/28/98 
Owen Douglass Signed On: 

Acceptance of TDD # 02-97-09-0024-A Printed On 01/28/98 at 10:00:03 AM 




